

DATA PROCESSING HOUSING AND POPULATION CENSUS 1993

Personnel for data-processing

27 Verifiers	@ D857 x 4 months	92,556
17 Coders	@ D635 x 5 months	53,975
28 Data-entry Operators	@ D635 x 5 months	88,900
4 Man.Verifiers	@ D635 x 5 months	12,700
4 Storage Clerks	@ D635 x 5 months	12,700
2 Technicians	@ D835 x 5 months	8,350
		<hr/>
Total		269,181 Dalasi corresponding 29,909 US dollars

Current personnel:

Editors/verifiers	19 + 1
Coders	10
Data-entry	11
Storage	3

7 drivers for 6 months: D 15,000

5 cleaners for 6 months: D 10,000

Current expenditure: D 37,387 / month

Estimated cost for Data-Processing

20 Verifiers	@ D857 x 3 months	51,420
15 Coders	@ D635 x 4 months	38,100
28 Data-entry Operators	@ D635 x 4 months	71,120
4 Storage Clerks	@ D635 x 4 months	10,160
2 Technicians	@ D835 x 4 months	6,680
7 Drivers	@ D360 x 4 months	10,080
5 Cleaners	@ D300 x 4 months	6,000

Saturdays allowance
for 18 weeks

28 dataentry operators	28xD30x18weeks	15,120
2 Supervisors	2xD45x18	1,620
2 Technicians	2xD40x18	1,440
3 Drivers	3XD20x18 weeks	1,080
Administrative personnel	4 months	11,592
Salaries for staff	February 1994	37,000

Total 261,412 Dalasi

Balance (269,181 - 261,412) 7,769 Dalasi

The amount available D 269,181 is based on the amount US\$ 29,909 requested from World bank, to an exchange rate at this time of 9,0.

It is assumed that the dataprocessing exercise can be finalized in 4 months as described on the attached estimate.